BANGALORE MAHANAGARA PALIKE

No EE/DD/W.O/ 523 /2019-20

Office of the Executive Engineer
Dasarahalli Division
MEI Layout. Hesaragatta main road,
Bangalore.560073
Date: 22/01/2020

WORK ORDER

To,
M/S Technical Mangèr (west)
Karnataka Rural Infrastructure Development Limited.
No.280,59th Cross 17th C Maain road
3rd Y Block Rajaji nagara
Bangaluru-560010

****

Subject:- Entrustment of work"Improvement to roads and drains at Kalastrinagara in Ward No.15 Dasarahalli sub division"

Refernce :-01). Commissioner Order : Vide file No: EE/DD/PR/1008/19-20
02). Administrative approval: EE/DD/AS/175/2019-20,Dated:14.11.2019
03). Technical Sanction : CE/DZ/TS/66/2019-20, Dated: 16.11.2019
04). Job Code Number : 015-20-000013
05). Estimated Cost : 99,00,000.00

-:-:-

By Virtue of having executed agreement and the same has been accepted by the Executive Engineer for the work mentioned in subject, for the approved price of Rs. 99,00,000/- (Ninety Nine Lakhs Only) as per Schedule of rates SR 2018-19 of Bengaluru Circle and entrusted to KRIDL (incl. 12 % GST + 4% KRIDL Service Charges). you are hereby instructed to proceed for execution of the said work as per enclosed BOQ in accordance with agreement, prevailing standard norms and Specifications in consultation with the Concerned ward Assistant Executive Engineer, and complete the work as per agreement within 60 days from the date of issue of this work order

Executive Engineer
Dasarahalli Division,
Bruhat Bangalore Mahanagara Palike

Received W.O
ASSISTANT EXECUTIVE ENGINEER
KRIDL, BBMP Dasarahalli Sub -Division
BENGALURU-560 010

Copy to:

1. The Zonal Commissioner BBMP Dasarahalli Zone for favour of kind information.
2. The Joint Commissioner BBMP Dasarahalli Zone for favour of kind information.
3. The Chief Engineer BBMP Dasarahalli Zone for favour of kind information.
4. A E E (Shettyhalli,T.Dasarahalli,PIA/Hegganahalli sub division) along with Schedule "B" for necessary actionThe Necessary work bills should be accompanied along with photographs,Test Reports and also submit the progress of works fornightly.
5. Assistant Executive Engineer (V&QC) for information
6. Accounts Superindent (EE-DD) along with Original file for necessary action
4. Office File